

采购履约公开数据综合演示案例

Contract Post-Evaluation Report

Contract: DEMO-CPE-2026-001

Period: 2026-01-01 - 2026-06-30

Overall: 84.55 / 100

Grade: 良好; Risk: LOW

DOCUMENT_COMPLETENESS: 87.50 (weight 10%)

DELIVERY_TIMELINESS: 87.50 (weight 20%)

DELIVERY_QUALITY: 92.50 (weight 15%)

COST_CONTROL: 93.33 (weight 15%)

INVOICE_COMPLIANCE: 88.89 (weight 15%)

DEVIATION_GOVERNANCE: 68.10 (weight 10%)

RISK_GOVERNANCE: 68.57 (weight 15%)

Finding MEDIUM: DIMENSION_BELOW_TARGET / DEVIATION_GOVERNANCE

Finding MEDIUM: DIMENSION_BELOW_TARGET / RISK_GOVERNANCE

证据与复核

资料数量: 35

可读取数量: 5

是否需要复核: 是

改进建议

- 立即关闭DEVIATION_GOVERNANCE维度中1项未关闭偏差（证据：DEMO-SUPPLEMENT:CONTRACT-SCOPE-CHANGE、DEMO-SUPPLEMENT:ACCEPTANCE-CORRECTION、DEMO-SUPPLEMENT:TRAINING-DELAY），消除12,000元成本影响及10天延迟风险。
- 跟进RISK_GOVERNANCE维度中1项逾期措施（证据：DEMO-SUPPLEMENT:RECTIFICATION-FOLLOW-UP），完成剩余1项开放风险关闭，提升风险关闭率至100%。
- 补充缺失文件REAL-TRANSACTION-INVOICE（证据：MISSING:REAL-TRANSACTION-INVOICE），使DOCUMENT_COMPLETENESS维度必备文件有效率提升至100%。
- 审查发票DEMO-SUPPLEMENT:INVOICE-003异常事项，纠正合规偏差，确保发票合规率达到100%。