

采购履约后评价报告（扩容验证）

Contract Post-Evaluation Report

Contract: DEMO-CPE-2026-001

Period: 2026-01-01 - 2026-06-30

Overall: 84.55 / 100

Grade: 良好; Risk: LOW

DOCUMENT_COMPLETENESS: 87.50 (weight 10%)

DELIVERY_TIMELINESS: 87.50 (weight 20%)

DELIVERY_QUALITY: 92.50 (weight 15%)

COST_CONTROL: 93.33 (weight 15%)

INVOICE_COMPLIANCE: 88.89 (weight 15%)

DEVIATION_GOVERNANCE: 68.10 (weight 10%)

RISK_GOVERNANCE: 68.57 (weight 15%)

Finding MEDIUM: DIMENSION_BELOW_TARGET / DEVIATION_GOVERNANCE

Finding MEDIUM: DIMENSION_BELOW_TARGET / RISK_GOVERNANCE

证据与复核

资料数量: 35

可读取数量: 5

是否需要复核: 是

改进建议

- 文档补全与可读性：补充缺失的REAL-TRANSACTION-INVOICE文档，解决30份文档不可读问题，确保signed contract文档可解析。
- 偏差治理改进：针对未关闭偏差（DEMO-SUPPLEMENT:TRAINING-DELAY）推动关闭流程，将关闭率从66.67%提升至目标水平。
- 风险处置加速：立即执行RISK-RECTIFICATION-FOLLOW-UP的逾期措施，降低逾期措施数量。
- 财务合规整改：解决合同金额冲突（900000 CNY vs 50000 CNY），为12000 CNY成本超支补充正式变更确认文件，处理异常发票DEMO-SUPPLEMENT:INVOICE-003的合规问题。
- 过程文件验证：重新核验被拒绝的事实ID（contract_amount_discrepancy、actual_cost_exceeds_contract等）对应的原始凭证，确保财务数据一致性。